



UNIT-3

Project Scope Management

Learning Outcomes

By the end of this unit the learner will be able to:

- ✓ Recognise project scope management
- ✓ Explain the procedures involved in project scope management.

Unit 3

Project Scope Management

Introduction

What is a project scope? Project scope management, constitutes “the processes to ensure that the project includes all of the work required, and only the work required, completing the project successfully.” Project scope management has several purposes:

- It defines what work is needed to complete the project objectives;
- It serves as a guide to determine what work is not needed to complete the project objectives
- It determines what is included in the project
- It serves as a point of reference for what is not included in the project.

Our answer to the above question is that project scope is a description of the work required to deliver the product of a project. The project scope defines what work will, and will not, be included in the project work. A project scope guides the project manager on decisions to add, change, or remove the work of the project.

Project scope management includes; Scope Definition, Scope Verification, Scope Planning, and Scope Change Control detailing the requirements of the product of the project and the activities that will eventually comprise the project plan, controlling changes to these processes, and verifying those details using measurement techniques.




Fig: 3.1 Project Scope Management

Project Scope and Product Scope

Project scope and product scope are different entities. A project scope deals with the required work to create the project deliverables. The scope of the project is specific to the work required to complete the project objectives.

For instance, a project to create a new barn would focus only on the required work to complete the barn with the specific attributes, features, and characteristics called for by the project plan.

On the other hand, a product scope is the attributes and characteristics of the deliverables the project is creating. As in the preceding barn project, the product scope would define the features and attributes of the barn. In this instance, the project to create a barn would not include creating a flower garden, the installation of a fence, and a wading pool. There would be very specific requirements regarding the characteristics and features of the barn: the dimensions of the different rooms and stalls, the materials to be used, electrical requirements, the expected weight the hayloft should carry, and more.

The project scope and the product scope are bound to each other. The product scope constitutes the characteristics and features of the product that the project creates. The end result of the project is measured against the requirements for that product. The project scope is the required work to deliver the product. Throughout the project execution, the work is measured against the project plan to verify that the project is on track to fulfill the product scope. The product scope is measured against requirements, while the project scope is measured against the project plan.

Planning the Project Scope

Planning the project scope involves progress elaboration. To create the product of the project, the project scope begins broad and through refinement becomes focused on the required work. Like any process in project management, scope planning has inputs, tools and techniques, and outputs. The following table lists the inputs, tools and techniques, and outputs of scope planning.

The first process in the Planning process group is Scope Planning. Like all other processes, it has inputs, tools and techniques, and outputs. The primary purpose of Scope Planning is twofold: to produce the scope statement and the scope management plan. The inputs to Scope Planning are items you are already familiar with: the project charter, project constraints, product description, and project assumptions.

Inputs	Tools and Techniques	Outputs
Constraints	Alternatives identification	Scope management plan
Assumptions	Expert judgment	

Using Scope Planning Tools and Techniques

The goal of scope planning is to create a scope statement and the scope management plan. Both of which constitute the two outputs of the scope planning process. The project manager and the project team must have a full understanding of the project requirements, stakeholder expectations, and business need of the project to successfully create the scope statement and the scope management plan. Recall that there are two types of scopes:

- **Project scope** The work needed to create the product of the project
- **Product scope** Features and functions of the product of the project

Writing the Scope Statement

One of the project manager's primary goals is to accurately document the deliverables and requirements of the project, followed by managing the project so that they are produced according to the agreed-upon criteria. Deliverables describe the components of the objectives and goals in a quantifiable way.

Objectives and deliverables are sometimes called critical success factors. Those elements that must be completed in order for the project to be considered complete are called critical success factors. For example, if you're building a bridge, one of the deliverables might be to produce a specific number of trusses that will be used to help support the bridge. Without the trusses, the bridge couldn't be completed; in fact, the bridge might not stand without them. In this case, the trusses are a critical success factor. Not all deliverables are necessarily critical success factors, but many of them will fall into this category and should be documented as such.

The project manager, At this point, needs to discover and document all of the requirements of the project. Requirements describe the characteristics of the deliverable. Some of the requirements of the deliverable from our bridge example might be that the trusses are constructed of a specific kind of steel, or they must be a certain height or color, etc.

Importance of Scope Statement

The *Scope statement* documents the project goals, deliverables, and requirements so that they can be used as a baseline for future project decisions. A lot of work regarding the scope statement has already been accomplished by producing the project charter. The charter is used as an input to the scope statement. It already contains the project goals and major project deliverables. It's simply a matter of transferring the goals and deliverables information from the charter to the scope statement, if the project charter was written well.

As mentioned above, the scope statement is the baseline for the project. This means if questions arise or changes are proposed later in the project, they can be compared to what's documented in the scope statement. The scope statement establishes a common understanding among the stakeholders and project team members regarding project requirements and deliverables. The criteria outlined in the scope statement will also be used to determine if the project was completed successfully.

Components of Scope Statement

An output of scope planning is the scope statement. This is the guide for all future project decisions. It is the key document to provide understanding of the project purpose. The scope statement lists the high-level deliverables, provides justification for the project existence, and quantifies the project objectives. The scope statement is a powerful document that the project manager and the project team will use as a point of reference for potential changes, added work, and any project decisions. The scope statement includes or references the following:

Project Justification

This describes the business need of the project. If the business need, or business case, was written as part of the project charter, reference it in the scope statement. The cost benefit and cash flow analysis, used to determine the projected profitability of the project, are also included in the Project justification.

Project's product

The scope statement reiterates the details of the project product.

Project deliverables

The high-level deliverables of the project should be identified. When predefined metrics are met, these deliverables signal that the project scope has been completed. When appropriate, the scope statement should also list what deliverables are excluded from the project deliverables. Items and features not listed as part of the project deliverables should be assumed to be excluded.

For example, a project to create a new food product may state that it is not including the packaging of the food product as part of the project.

Project objectives

Project objectives are specific conditions that determine the success of a project. Conditions are typically schedule, cost, and quality metrics. Vague metrics, such as customer satisfaction, increase risk for the project, as the metric “customer satisfaction” is subjective and not quantified. The scope statement should contain a comprehensive listing of all the project requirements. This is important because this document forms the basis for agreement between the stakeholders and project team from this point forward.

Implementing the Scope Management Plan

Explanation of how the project scope will be managed and how scope changes will be factored into the project plan is part of the scope management plan. Based on the conditions of the project, the project work, and the confidence of the project scope, the scope management plan should also define the likelihood of changes to the scope, how much the scope can change, and how often the scope may change. The scope management plan also details the process of how changes to the project scope will be documented and classified throughout the project life cycle.

Creating the Scope Definition

The process of scope definition is all about breaking down the work into manageable chunks. For example, if you had a desire to create a new house, you probably wouldn't stop by the lumberyard, pick up some cement, a truck of lumber, and nails and set about building your dream house. You'd follow a logical approach to designing, planning, and then creating the house.

The same is true with project management. Scope definition is the process of taking the broad vision for the project and breaking it down into logical steps to reach the completion. Your organization and

stakeholders may have a general idea of where the project should end up, but a detailed, fully developed plan is needed to get you there.

Examining the Inputs to Scope Definition

You should be very familiar with the inputs to scope definition; you've seen these several times already throughout the book. Here's a quick refresher of each and their role in this process:

- **Scope statement** Guide for all future project decisions. It is the key document to understanding the project purpose.
- **Assumptions** Beliefs, held to be true, that the project is operating under.
- **Constraints** This includes factors such as cost, time, and scope requirements.
- **Historical Information** Past projects can serve as inputs to scope definition. Consider errors and omissions from past projects against similar issues in the current project.
- **Other planning outputs** Outputs from the planning processes in other knowledge areas, such as risk, can influence the scope.

Publishing the Scope Management Plan

This plan is an important supplementary document to the project plan as it describes how changes to the project scope will be incorporated into the project. It also defines the process of how to go about requesting a change.

The purpose of the scope management plan, according to the *Guide to the PMBOK*, is to analyze the stability and reliability of the project scope. It examines the likelihood that scope change will occur (meaning changes to goals, deliverables, or requirements). The plan answers the questions, "How dramatic will the changes be?" and "Are a lot of changes expected?" This is determined by the complexity of the project you're working on.

The scope management plan should be written and distributed at roughly the same time the scope statement is published.

Creating the Work Breakdown Structure

A *work breakdown structure* is very similar to a family tree. It maps out the deliverables of the project with sub deliverables and activities stemming from each major deliverable in a tree format.



Fig: 3.2

A WBS is a deliverable-oriented grouping of project components that organizes and defines the total scope of the project; work not included in the WBS is outside the scope of the project.” Simply put, a WBS is a deliverables-oriented hierarchy that defines the work of the project.




Fig: 3.3

The WBS is an important part of project planning and will be used throughout many of the remaining Planning processes. The project charter outlines the project goals and major deliverables. The scope statement further refines these deliverables into an exhaustive list. Now, this comprehensive list of deliverables is going to be used to build the framework of the WBS.

The WBS should detail the full scope of work needed to complete the project. This breakdown will smooth the way for estimating project cost and time, determining quality controls and scheduling resources later in the Planning process. Project progress will be based on the estimates and measurements assigned to the WBS segments. So again, completeness and accuracy are required when composing your WBS.

Since the WBS defines the work that needs to be done. The sequential ordering of those tasks takes place in a later step, although in practice, you'll probably combine these steps. The first level of our WBS is the project name, which appears at the top of the WBS. The next level should describe the major deliverables for the project. Level three; content might be activities that contribute to the deliverable, or it might be deliverables that are further broken out from the major deliverables of level two. Work breakdown structures can be constructed using WBS templates or the WBS from a similar completed project

Defining Work Packages

As mentioned, the project manager is free to determine the number of levels in the WBS based on the complexity of the project. You need to include enough levels to accurately estimate project time and costs but not so many levels that it's difficult to distinguish between the activities. Regardless of the number of levels in a WBS, the lowest level in a WBS is called a *work package*.



Fig: 3.4

Work packages are the tasks that can be easily assigned to one person, or team of people, with clear accountability and responsibility for completing the assignment. Assignments are easily made at the work package level; however, assignments can be made at any level in the WBS as in the Historical Building scenario. The work package level is where cost estimates, time estimates, and resource estimates are determined.

Noting Milestones

A milestone is a major accomplishment in a project. Some project managers choose to note milestones on their WBS. For example, the completion of a deliverable could be a milestone. Milestones are like checkpoints along the way in the project to help determine progress. In most cases, the higher levels of the WBS can be flagged as milestones. The higher levels indicate major accomplishments on the project. For example, Asbestos Abatement in the “Lincoln Street Building Renovation” example is a major accomplishment that could be considered a milestone. The project would not be considered successful or complete if this milestone was not met.

Scope Statement Updates

You might discover new deliverables that weren’t thought of during the Scope Planning process, as you work through the decomposition process. These changes should be reflected in the scope statement. Scope statement updates are the output of the Scope Definition process that allows you to do just that.

Communicating with Stakeholders

The Communications Planning process determines the communication needs of the stakeholders, since you need to know who gets what information and when. The communications management plan, which is the only output of this process, documents the types of information needs the stakeholders have, how the information will be delivered, and when the information should be distributed.

The type of information you will typically communicate includes status reports, project baseline information, status review meetings, scope statements and scope statement updates, project acceptance, performance measures, and so on.

The communications management plan discusses the timing of the communication, and documents how to collect, store, file, and make corrections or updates to previously published material. The communications management plan describes how stakeholders can access project information between published dates as well. You might consider setting up an intranet site for your project and posting the appropriate project documentation there for the stakeholders to access anytime they wish.

Decomposing the Project Deliverables

What's a manageable component? It's a unit of the project deliverable that can be assigned resources, measured, executed, and controlled. Decomposition is the process of breaking down the major project deliverables into smaller, manageable components. So, how does one decompose the project deliverables? It's done this way:

1. The major deliverables of the project are identified, including the project management activities. A logical approach includes identifying the phases of the project life cycle or the major deliverables of the project.
2. Determine if adequate cost and time estimates can be applied to the lowest level of the decomposed work. Adequate is subjective to the demands of the project work. Deliverables that won't be realized until later portions of the project may be difficult to decompose since there are many variables between now and when the deliverable is created. The smallest component of the WBS is the work package. A simple heuristic of decomposition is the 8/80 rule: no work package smaller than eight hours and no work package larger than 80.
3. Identify the deliverable's constituent components. This is asking whether the project deliverable can be measured at this particular point of decomposition. For example, a decomposition of a user manual may have the constituent components of assembling the book, confirming that the book is complete, shrink-wrapping the book, and shipping it to the customer. Each component of the work can be measured, and may take varying amounts of time to complete, but it all must be done to complete the requirement.
4. Verify the decomposition. The lower-level items must be evaluated to ensure they are complete and accurate. Each item within the decomposition must be clearly defined and deliverable-orientated. Finally, each item should be decomposed to the point that it can be schedule, budgeted, and assigned to a resource.
5. Other approaches include breaking it out by geography or functional area, or even breaking the work down by in-house and contracted work.

Working through a WBS

The WBS is a deliverables-orientated collection of project components. Work that doesn't fit into the WBS does not fit within the project. The WBS is a visual representation of the high-level deliverables broken down into manageable components. A WBS is not a chart of the activities to complete the work; rather it is a breakdown of the deliverables. The smallest element in the WBS is called the work package.

An Example of WBS




Fig: 3.5

Here are some essential elements you must know about the WBS:

- Serves as the project scope baseline
- Work not included in the WBS is not part of the project
- Builds team consensus and buy-in to the project
- One of the most important project management tools
- Serves as a control mechanism to keep the project on track
- Serves as the foundation for planning, estimating, and project control
- Visualizes the entire project
- Serves as deterrent to scope change
- Allows for accurate cost and time estimates

Updating the Scope Statement

The second output of scope definition is scope updates. During the decomposition of the project deliverables, the project manager and the project team may discover elements that were not included in the scope statement but should be. The project manager and the team may also discover superfluous activities in the scope statement that should be removed. When updating the scope statement, the

appropriate stakeholders must be notified of the change and the justification of why the change is being made.

Verifying the Project Scope

Imagine a project to create a full-color, slick catalog for an electronics manufacturer. The project manager has completed the initiation processes, moved through planning, and is now executing the project work. The only trouble is the project manager and the experts on the project team aren't sharing the work progress with the customer. The work they are completing is not in alignment with the product description or the customer requirements.

The project team has created a trendy 1950s style catalog with funky green and orange colors, horn-rimmed glasses, tongue-in-cheek jokes about "the future" of electronics, and lots of beehive hairdo models. The manufacturer wants to demonstrate a professional, accessible, current look for its publications. What do you think will happen if the project manager presents the catalog with his spin rather than following the request of the customer?

Scope verification is the process of the project customer accepting the project deliverables. Scope verification is ensuring that the deliverables the project creates is in alignment with the project scope. Scope verification happens at the end of each project phase—or as major deliverables are created. It is concerned with the acceptance of the work. A related activity, quality control, is concerned with the correctness of the work. Quality control and Scope verification can happen in tandem as the quality of the work contributes to scope verification. Poor quality will typically result in scope verification failure. Should a project get cancelled before it has completed the scope, scope verification is measured against the deliverables to the point of the project cancellation. In other words, scope verification measures the completeness of the work up to the cancellation, not the work that was to be completed after project termination.

Inspecting the Project Work

The work must be inspected to complete scope verification. Inspection may require measuring, examining, and testing the product to prove that it meets the customer requirements. Inspection usually requires the project manager and the customer to inspect the project work for verification, which in turn results in acceptance.

Depending on the industry, inspections may also be known as:

- **Reviews**
- **Audits**
- **Product reviews**
- **Walk-throughs**

Protecting the Scope from Change

The one constant thing is change, whenever project management is concerned. Changes happen, or try to happen, all the time in projects. The project manager must have a reliable system to track, monitor, manage, and review changes to the project scope.

Change control focuses on three things:

- Determines if a scope change has happened.
- Facilitates scope changes to determine that changes are agreed upon.
- Manages the scope changes when, and if, they happen.

Examining the Inputs to Scope Change Control

Throughout a project's life, the need and desire for change will come from project team members, management, customers, the sponsor, and other stakeholders. All of these change requests must be coupled with supporting evidence to determine the need of the change, the change's impact on the project, and the required planning, schedule, and budget to account for the changes.

Using the WBS

The WBS serves as an input to the scope change control. It characterizes the project scope baseline and represents the sum of the components, and ultimately the project work, that make up the project scope. The change requests may be for additional components in the project deliverables, changes to product attributes, or changes to different procedures to create the product. The WBS is referenced to determine which work packages would be affected by the change, and which may be added or removed as a result of the change.

Evaluating Performance Reports

Performance reports indicate how the project is going—good or bad. Performance reports can lead to change requests. When a project is going bad, operating beyond its budget, or off schedule, changes may be made to reduce the project scope, add corrective actions, or add quality activities to ensure the product is correct.

Considering Change Requests

Some project managers despise change requests. Change requests can mean additional work, a reduction in scope, or adjustments to the project. They mean additional planning for the project manager, time for consideration, and can be seen as a distraction from the project execution and control. However, change requests are a very real and expected part of project management. They can come in several modalities:

- **Oral or written**
- **Internal or external**
- **Legally mandated or optional**
- **Direct or indirect**

Why do change requests happen? And which ones are most likely to be approved? Most change requests are a result of:

- **External events** These could be such things new laws or industry requirements.

- **Value-added** The change will reduce costs (this is often due to technological advances since the time the project scope was created)
- **Risk response** A risk has been identified and changes to scope are needed to mitigate the risk.
- **Errors or omissions** Ever hear this one: “Oops! We forgot to include this feature in the product description and WBS!” Errors and omissions can happen to both the project scope, which is the work to complete the project, and the product scope, and typically constitute an overlooked feature or requirement.

Updating the Project Scope

The documented project scope must be updated to reflect any new changes. When changes to the project scope have been approved, the stakeholders affected by the scope changes must be notified. The WBS must also be updated to reflect the added, or removed, components from the project. Scope changes can include schedule updates, quality updates, cost updates, or changes to the project deliverables. When the project scope is to be changed, the new requirements must pass through the planning processes. The changes must be evaluated for cost and time estimates, product specification, risk, work considerations, and technical specification.

Correcting the Project

Corrective actions are activities that will make an effort to bring the project back in alignment with the project plan. Often the reason for change is due to quality problems, faulty deliverables, or poor performance of the project deliverables. Errors and omissions in the product specifications are scope changes, not corrective action changes.

Recording the Lessons Learned

The lessons learned documentation should be updated as an output of scope change control. The project manager should document reasons why changes were approved, components were added or removed from the scope, and corrective actions were taken. The reasoning behind these decisions must also be added. Lessons learned will serve as future historical information and help guide other project managers.

Adjusting the Project Baselines

The project baselines will need to be adjusted to reflect any changes made. Such changes can affect time, schedule, cost, and scope. The changes that affect the appropriate baseline should be updated to reflect the new project scope. The new baselines serve as a point of reference for the remainder of the project (assuming there are no additional changes). If other changes occur, the baseline should be updated. This enables the project to continue.

Further Reading:

- ✓ *Shyamkumar Narayana, (2008), Practical Guide to Project Scope Management*
- ✓ *Michael J. Williams, (2008), Quick Start with Project Management: The Fundamentals*