

Project Management Life Cycle




Process Asset Library
Office of Information and Technology

Table of Contents

| | |
|--|----------|
| Project Management Life Cycle Map | 1 |
| Project Management Life Cycle | 1 |
| Description | 1 |
| Initiating Phase | 1 |
| Planning Phase | 1 |
| Executing Phase | 1 |
| Monitoring and Controlling Phase | 1 |
| Closing Phase | 1 |

Project Management Life Cycle Map



Project Management Life Cycle

Description

The Project Management Life Cycle depicts the relationship between Process Asset Library (PAL) Project Management processes and five PMBOK phases of: Initiating, Planning, Executing, Monitoring & Controlling, and Closing.

Initiating Phase

- **Veteran-focused Integration Process (VIP)**
 - Veteran-focused Integration Process begins at the start of this phase and continues past the end of the phase.

Planning Phase

- **Veteran-focused Integration Process (VIP)**
 - Veteran-focused Integration Process continues through this phase and continues past the end of it.
- **POLARIS Enterprise Release Calendar process**
 - POLARIS Enterprise Release Calendar process begins two thirds of the way through this phase and continues past the end.

Executing Phase

- **Veteran-focused Integration Process (VIP)**
 - Veteran-focused Integration Process continues through this phase and continues past the end of it.
- **POLARIS Enterprise Release Calendar process**
 - POLARIS Enterprise Release Calendar process continues through this phase and continues past the end of it.

Monitoring and Controlling Phase

- **Veteran-focused Integration Process (VIP)**
 - Veteran-focused Integration Process continues through this phase and continues past the end of it.
- **POLARIS Enterprise Release Calendar process**
 - POLARIS Enterprise Release Calendar process continues through this phase and continues past the end of it.

Closing Phase

- **Veteran-focused Integration Process (VIP)**
 - Veteran-focused Integration Process continues through this phase and completes at the end of it.
- **POLARIS Enterprise Release Calendar process**

- POLARIS Enterprise Release Calendar process continues into this phase and ends at the end of the warranty period.

END OF PROJECT MANAGEMENT LIFECYCLE MAP