

## Project Time Management

---

### Assessment 4

**Total Marks: 30**

- |                                                                                       |   |
|---------------------------------------------------------------------------------------|---|
| 1. What are the inputs for creating activity list?                                    | 7 |
| 2. What is Arrow Diagramming method and how does it work?                             | 8 |
| 3. How does a project manager decompose project components?                           | 8 |
| 4. Define the term 'activity sequencing'. What are the inputs to activity sequencing? | 7 |