

ASSESSMENT # 6**Total Marks: 30**

- 1.** Give short answers for the following questions: (20)
 - i. What are the administrative costs of a project?
 - ii. Describe the inputs of resource planning.
 - iii. Name various resources of expert judgment.
 - iv. What are the inputs of cost estimating?
 - v. Describe the inputs of the cost control process.

- 2.** Project costs can be broken down roughly into three areas; (2)
 - a) Administrative costs, labour costs and equipment costs
 - b) Administrative costs, resource or project costs and human resource costs
 - c) Human resource costs, labour costs and material costs.

- 3.** What is 'learning curve'? And how does it affect the total cost of a project? (8)