

Project Planning Tools

Assignment 3

Total Marks: 30

Q.1. Short Questions:

15

- i. Why flow chart is important for a project? Explain the steps involved in creating a flow chart.
- ii. What is WBS? How important it is for a project?
- iii. What are milestone charts? Outline various advantages of using milestone charts.
- iv. Write short notes on the followings:
 - PERT
 - Gantt Charts
 - Network Diagram
- v. Why is teamwork important? Discuss the guidelines required to establish a successful team.

Q.2. What are the issues that are vital for the success of a project team?

7

Q.3. Explain the steps involved in the project closure stage?

8